

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	31 March 2026
Team ID	
Project Name	
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)


Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	
Sprint-1		USN-2	As a user, I receive a confirmation after successful registration	1	High	
Sprint-1	Login	USN-3	As a user, I can log in using my registered email and password	2	High	
Sprint-1		USN-4	As a user, I am redirected to my dashboard based on my role (user/agent/admin)	2	Medium	
Sprint-2	Complaint Submission	USN-5	As a user, I can fill a complaint form with title, category, department and description	1	High	
Sprint-2	Status Tracking	USN-6	As a user, I can view the real-time status of my complaint on the dashboard	3	High	
Sprint-3	Chat	USN-7	As a user, I can send and receive messages with the assigned agent	3	Medium	
Sprint-3	Agent Dashboard	USN-8	As an agent, I can view all complaints assigned to me	2	High	
Sprint-3		USN-9	As an agent, I can update the status of a complaint	2	High	
Sprint-4	Admin Dashboard	USN-10	As an admin, I can assign a complaint to an agent	2	High	
Sprint-5	Platform Governance	USN-11	As an admin, I can monitor and remove spam complaints	1	Low	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)	
Sprint-1	7	6 Days	12 March 2026	7	12 March 2026	
Sprint-2	9	6 Days	18 March 2026	9	18 March 2026	
Sprint-3	9	6 Days	24 March 2026	9	24 March 2026	
Sprint-4	8	6 Days	30 March 2026	8	30 March 2026	


Velocity:

Average velocity = $(7+9+9+8) / 4 = 8.25$ story points per sprint



Burndown Chart:

The burndown chart shows the ideal straight line vs actual completion — both reach 0 at Sprint 4 end, meaning the project was delivered on time!



Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>